Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010071-0

STAT

18 August 1969

U. S. Government

Reference: Contract [redacted] STAT

Gentlemen:

In reference to your request, [redacted] STAT will require beneficial occupancy of the site for installation of the equipment on the above referenced contract, by May 1, 1970.

STAT [redacted]

Administration Manager

BCJ/lab

Declass Review by NIMA/DOD

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010071-0

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010071-0

TRANSMITTAL SLIP	DATE 20 Aug 69
TO: EO/TSSG	
ROOM NO.	BUILDING
REMARKS:	

Bob –

This reflects a two week delay in the program which should be good news to GSA. "Beneficial occupancy" means everything must be working in A/C, which implies that [redacted] should have complete access to the area. Ltr to follow

STAT

FROM: C/RED		
ROOM NO.	BUILDING	EXTENSION

FORM NO. 241 1 FEB 55 REPLACES FORM 36-8 WHICH MAY BE USED. (47)

Per tel-con with Mr. [redacted] OL/RECS it was agreed that 1 April 1970 would be the completion date ~~to be negotiated with GSA at this time~~. This would give

STAT

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010071-0

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010071-0

Copies to:

~~C/Log B.I./TSSG~~

~~C/DSD/TSSG~~

~~C/[illegible]/TSSG~~

~~C/[illegible]~~

OL/RECD

~~C/SCS/TSSG~~

~~C/DED/TSSG~~

as some contingency time.

RTH

10/8 mkd

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010071-0